



NRO review(s) completed.

CORONA PHASE-OUT

NRO Compt

6 Oct 69

Sub: FY 70

COR Increase

to Compt/DDScr

TS

25X1

Approval given for refurbishment of CR-8, for
~~Ultra-Thin-Base-film-and-for-stretch-out-costs-~~
to make it available for the last CORONA launch.

CORONA STRETCH OUT SCHEDULE as of 28 Aug 1969
JJCrowley to DD/NRO, sub: CR-8 Refurbishment etc.

25X1

17 Sep 69	J-46		
7 Jan 70	CR-9 (STB)	21 Sep	CR-9 (STB)
4 Mar 70	CR-11	4 Dec	CR-10 (STB)
22 Apr 70	CR-10 (STB)	20 May 70	CR-10 (STB), CR-12
22 Jul 70	CR-12	12 Nov 70	CR-12, CR-13
30 Sep 70	CR-13	20 Aug 71	CR-13, QR-2
9 Dec 70	QR-2		QR-2, CR-14, CR-15
24 Feb 71	CR-14		CR-14, CR-15
19 May 71	CR-15		CR-15, CR-16
2 Sep 71	CR-16		CR-16
10 Nov 71	CR-8		CR-8